
City of Noblesville
Wastewater Utility

Where we have been
and a look toward the future



 September 2007 The City of Noblesville entered into 
an Agreed Judgment with the Indiana Department of 
Environmental Management

 It is a 15 year 5 phased plan

 Estimated cost of $67,000,000

Long Term Control Plan



 Increased pumping capacity to 30 MGD
 Added 1.0 mg of equalization 
 Upsized sewers coming into the plant from the CSS.

 Estimated cost  $11,310,000
 Actual  $11,467,000

Phase I



 Treatment plant expansion
 Increased treatment capacity during wet weather from 

10.0 MGD to 20.0 MGD
 Converted from chlorine disinfection to UV

 Estimated Cost $18,160,000
 Actual $18,148,244

Phase II



 Keeping up with the added waste volume, the utility 
needed to add capacity to the biosolids treatment.
 Added solar dryers to reduce volume
 Added additional sludge digester

 Cost $9,189,000

Additional Capacity
Biosolids



 Division I was the Maple Avenue project
 Estimated Cost $6,217000
 Actual  $8,053,000

 Division II was the recently constructed 2.5 mg 
underground storage basin
 Estimated Cost $11,400,000
 Actual  $8,358,000

 Division III will go out for bid early this year.
 Estimated Cost $5,328,000

Phase III
Divisions I ‐ III



 This phase will consist of multiple separation projects 
throughout the northern boundary of the CSO basin.

 Estimated Cost $5,564,000

Phase IV



 This phase will either include an additional sewer line 
from the southern CSO to the treatment plant, or an 
offline storage basin within the CSO basin.

 Estimated Cost $1,380,000

Phase V



 In addressing the existing state and federal mandates the 
Utility is also preparing for additional limits added to its 
NPDES permit.  We know phosphorus limits will be added 
and additional infrastructure will have to be required to 
meet these new limits.

 The Utility also has an estimated $300,000 post 
construction monitoring to be completed throughout the 
LTCP.

 On going capital improvement projects budgeted at 
$4,800,000

Future



 February  2001 
 6.3% increase

 August 2007 a 3 year phased increase
 2008 6%
 2009 3%
 2010  3%

 September 2008 converted to a flat rate
 2008 $31.88
 2009 $32.83
 2010  $33.79

Rate History



 In order to continue to fund the future mandated 
projects the Utility is requesting another 3 year 
increase.  
 July 2013 $35.04 increase of $1.25/month or $15.00/year
 July 2014 $36.34 increase of $1.30/month or $15.60/year
 July 2015 $37.68 increase of $1.34/month or $16.08/year

Proposed Rate


